GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj and Rural Development Department – Ananthapuram District – PMGSY-Phase IX (Bridges)-Package No AP02 IXLB 07- Construction of Causeway at 0/0- 1/0 km on road from NH 7 to Rajeev Colony of Ananthapuramu District - Re-Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No.88 **Dated:23-02-2021**

Read the following:-

1.G.O.Rt.No.330, Dt.17.09.2010 of PR&RD(Progs.II)Dept.
2.G.O.Rt.No.935, Dt.01.10.2015 of PR&RD(Progs.II)Dept.
3. From ENC, PR Lr.No.W30/DEE-IV/PMGSY/AP02 IX LB07/ATP/2015, dated 3.12.2019.
4. Memo.No.PREOPROG(CSS)27/2019, dated 31.5.2020, PR&RD (Prog.1) Dept.
5. From ENC, PR Lr.No.W30/DEE-IV/PMGSY/AP02 IX LB07/ATP/2015, dated 5.10.2020.

****

ORDER :

In the G.Os. 1st & 2nd read above, orders were issued according administrative sanction for an amount of Rs.65.33 Lakhs and Revised administrative sanction for an amount of Rs.237.00 lakhs respectively in respect of the work "construction of cause way at Km.No.0/0 on road from NH-44 to Rajiv Colony pertaining to Package No.AP02 IX L8 07 in Ananthapuramu town and District".

2. In the reference 3rd and 5th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Vijayawada while narrating the details of administrative sanction and Revised administrative sanction in respect of the above work, requested the Government to accord Re-revised administrative sanction for Rs.336.00 lakhs in respect of the above work as against the Revised administrative sanction of Rs.237.000 lakhs under PMGSY Phase IX, duly meeting the additional amount from the State share of Rs.219.00 lakhs due to :

i. Change in foundations from individual footing to Raft foundation,
ii. Provision of CC approaches on either side,
iii. Provision of RCC retaining walls for approach road,
iv. Provision for tender premium.

1. The details are as follows:

Name of the Work	As per original Sanction 2010-11 (Batch-1) for causeway					Revised cost 60:40 as per 2018-19 SoR & high level bridge					
	Length	MORD Share	Higher specification cost	State share including Higher specifications	Total cost	Length in m	MORD Share	Higher specification cost	State share (40% Mandatory share)	Total state share	Total Cost
1	2	3	4	5	6	7	8	9	10	11	12
Package	54.67	65.3	0.00	0.00	65.3	87.0	**117.**	141	78.0	**219**	**336.**

No.AP02 IXLB 07- Construction of Causeway at 0/0 - 1/0 km on road from NH 7 to Rajeev Colony		3			3	0	**00**	.00	0	**.00**	**00**

4. Government, after careful examination of the proposal, hereby accord Re-revised administrative sanction for an amount of Rs.336.00 Lakhs (Rupees three hundred and thirty six Lakhs Only) indicating GoI share of Rs.117.00 lakhs (Rupees One hundred and seventeen lakhs only) and the State share of Rs.219.00 lakhs (Rupees two hundred and nineteen lakhs only) which includes additional MORD share of Rs.77.80 lakhs (117.00 – 39.20 lakhs) and State share of 192.87 lakhs (219.00 – 26.13 lakhs) in respect of the work "construction of cause way at Km.No.0/0 on road from NH-44 to Rajiv Colony pertaining to Package No.AP02 IX L8 07 in Ananthapuramu town and District". Subject to restricting the total expenditure within the savings proposed and as sanctioned amount by GOI. Government of A.P shall not pass bills beyond the State share applicable for the scheme.

5. The Engineer-In-Chief, Panchayat Raj & PMGSY, Vijayawada shall take further necessary action in the matter accordingly and submit the utilization certificates to Government soon after completion of the works in the stipulated time.

6. This order issues with the concurrence of the Finance (FMU, PR&RD, RWS) Department vide their Finance U.O.No. FMU0PC(PRRD)/54/2019 , dated 16.1.2021.Computer No. 983184

7. A copy of this order is available on Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-In-Chief, Panchayat Raj & PMGSY, Vijayawada,
Andhra Pradesh.
Copy to:-
The Superintending Engineer, Panchayat Raj, Ananthapuramu District.
The District Treasury Officer, Ananthapuramu District.
The Accountant General, A.P., Hyderabad.
The Finance (FMU, PR&RD, RWS) Department.
The O.S.D. to Hon'ble Minister for PR&RD, Mines & Geology.
The P.S. to Principal Secretary to Government,
PR&RD Department.
Sf/Sc.

//FORWARDED:BY ORDER//

SECTION OFFICER